
 

FMSIB Quarterly Project Report for 09/15/14  

   FMSIB PROJECT # 66 
 

Agency Name and Project Title 
 
Port of Vancouver 
Rail Tie In to Mainline  

Project Description 
The project will construct a concrete rail trench in the Columbia River near the 

existing BNSF Rail Bridge providing new access to the Port of Vancouver.  

The project will significantly reduce congestion on the North/South mainline 

by removing an at-grade crossing.  The project is broken into four design 

phases to reduce costs and ensure appropriate contractors are selected for 

specific types of construction.   
 

Contractor: Rotschy Construction 
Design: HDR Inc. 
 

Recent Progress:   The Rail Tie in to Mainline project is approximately 77% complete.  During the reporting period Tapani 

Construction of Battleground, WA initiated construction of the final phase (Design Package 2-B) and to date has completed 

approximately 20% of the phase ($398,755.89).  Work during this period included underground utilities, removal of structures creating 

an obstacle and retaining wall construction.   

Funds allocated by FMSIB for the Rail Tie in to Mainline project have been expended however the project continues with port funds and 

federal grants.  The project is on schedule and no problems have been identified.  .   

Schedule and Scope changes  
There were no changes to the scope of the Rail Tie In to the Mainline project.   
State funds will be utilized for which phase (s) of the project. 

State funds were used for the Rail Tie In to the Mainline Project during the construction phase. 

Environmental Impacts / Compliance  
The NEPA/SEPA Checklist was completed with no significant 
findings 

Federal fund Impacts 

Federal funds will be utilized in the project during the 
construction phase 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

 08/09  NEPA documentation approved 

RW Complete 11/11 11/11  ROW completed 

Contract Advertised 05/02/13 05/02/13 Design package 2A 

Contract Awarded 06/27/13 06/27/13 At regularly scheduled POV Commission meeting 

Groundbreaking 07/23/13 07/23/13 Design Package 2A 

Open to Traffic 06/28/15   All portions of project 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

3.41 m  

0  

34.890 m  

38.341 m  

 

 
Percent 
of total 

 
9%  

0%  

91%  

100%  

 

2013-2015 Cash Flow (FMSIB expenditures billed to WSDOT): 
 
 

                          Date      Planned        Revised               Actual 
                            10/13      $ 600,000         $                           $ 586,380           
                            11/13      $600,000          $_______             $ 823,570    
                            12/13      $175,000          $875,000              $ 591,317  
                            01/14      $175,000          $683,085              $ 683,085 
                            02/14      $ 0                    $245,648              $_______   
                            03/14      $  0                   $________           $ 235,878 
                            04/14      $ 0                    $________           $ 9,770__ 
                            5/14        $ 0                    $________           $ 0         __ 
                            6/14        $ 0                    $________           $ 0         __ 
                            7/14        $ 0                    $________           $ 0         __ 
                 Total  13-15     $2,600,000_     $______               $2,600,000                          
 
Carryover of 11/13            $__0_______    $ __0____           $ __0____                   

 
                Total  13-15        $2,600,000_    $________         $2,600,000 

     GRAND TOTAL            $2,600,000           
 

 

Agency Contact Information: Randy McCaleb       (360) 993-8654        rmccaleb@portvanusa.com 

Freight Mobility  
Strategic Investment Board 


